



Change Order Proposal (COP)

Project: Edgewood HS Buckeye Local Track
2428 Blake Rd
Ashtabula, OH 44004

COP No: 001
Date: 09.11.26

Customer: BUCKEYE LOCAL SD

The Contract is proposed to be changed as follows:

Description	Qty / Hrs	Rate	Amount
1 ADD - Remove Curb Around Track Perimeter Removal and disposal of existing 16" rebar reinforced face curb around existing track perimeter.	1.0	\$ 19,845.00	\$ 19,845.00
2 ADD - Concrete Curb at Track Interior Labor, Form Lumber, Concrete, and Rebar to install 1,400 LF of Concrete Curb at 6" Wide (NO NOTCH) x 12" deep. Includes Forming, supply and place 2 runs of #4 Rebar, supply and place 4,000 psi concrete, broom finish on concrete, expansion joints every 50' oc, and tooled or sawcut score joints every 10' oc. Pressure treated nailer, if required, by Others.	1.0	\$ 117,660.00	\$ 117,660.00
TOTAL			\$ 137,505.00

The original Contract was	\$ 1,890,195.00
Net change by previously authorized Change Orders	\$ -
The Contract Amount prior to this Change Order was	\$ 1,890,195.00
The Contract will be increased by this Change Order in the amount of	\$ 137,505.00
The new Contract Amount including this Change Order will be	\$ 2,027,700.00

NOT VALID UNTIL SIGNED BY BOTH PARTIES

AstroTurf Corporation
2680 Abutment Rd
Dalton, GA 30721

Name:
Address:

(Signature)

(Signature)

By

By

Date

Date



2680 Abutment Road, Dalton, GA 30721
TF: (800) 723-TURF (8873) help@astroturf.com