



# How does EGUSD plan for New Schools



## Collect evidence-based data to make informed decisions

- Enrollment | New Development | School Capacity

## Community & Interest-holder Engagement

- Meetings, Surveys, and advisory input
- Transparent and inclusive communication

## Board Review and Recommendation

- Staff presents options and findings
- Board considers the recommendation

## It Takes Time

- Engagement and planning require thoughtful pacing
- We ensure all voices are heard before decisions are made

## The EGUSD Feeder System

- To learn what the system is, click [here](#)

## Board Policies

- To learn about some Board Policies that help us plan, click on the policy numbers: [7100.1](#) | [7111.2](#) | [7113](#) | [7120](#)

### SAMPLE TIMELINE

#### 2025

September to December	Collect and Analyze Data Present Information to Cabinet
-----------------------	--

#### 2026

January to March	Board Meeting Review and Recommendations
March to April	Community & Interest-Holder Engagement Meetings
April to May	CDE Initial Site Assessment & Phase 1 Environmental Studies
May to June	Architect Selection Process Interest-Holder Meetings
July to October	Design Phase Starts
August 2026 to February 2027	Environmental and CEQA Compliance Requirements
October 2026 to January 2027	Design Documents

#### 2027

January to May	Construction Documents
May to October	DSA Review & Approval
October to December	Bidding & Pre-Construction

#### 2028/2029

January 2028 to July 2029	Construction Phase
---------------------------	--------------------