Memorial School Construction Project Timeline

Project Complete

GRANT APPROVAL

- **Special Legislation Approval:** June 2025
- **State Grant Approval**: July 2025

Click Here for More Details

CONSULTANT PROCUREMENT

- **Architect Bidding Period:** Jan-Feb 2025
- **Additional Partner Bidding**: August - March 2025

Click Here for More Details

PHASE ONE: SWING SPACE CONSTRUCTION

- **Swing Space State Approval:** June 2025
- **Swing Space Construction:** July-Aug 2025

Click Here for More Details

PHASE TWO: HAZMAT ABATE. & BUILD DEMO

- **Facilities Testing**
- **State Approval:** July-December 2025

Click Here for More Details

PHASE THREE: BUILDING & SITE CONSTRUCTION

- **Local Official Revision & Sign-Off**
- **State Approval:** January 2026
- **Phase 3 Start of Construction Anticipated:** May 2026

Click Here for More Details

PHASE FOUR: FURN., FIXTURES, EQUIP. & TECH

Will be updated as project progresses.