



Exhibit G



www.schoolfirm.org



5577 Airport Hwy. Suite 202
Toledo, Ohio 432615

February 12, 2026

Ms. Cassandra Brand
Treasurer/CFO
Buckeye Local Schools
Ashtabula, Ohio

Re: Buckeye Local Schools: **2026-27 Infrastructure Projects Part 2**
EDGEWOOD HS ELECTRICAL INFRASTRUCTURE UPGRADES – Criterion
Engineer Services Proposal – in accordance with Capital Planning exercises
conducted Summer-Fall 2025.

Ms. Brand:

School FIRM (SF) and its supporting teams are pleased to offer its professional services for the noted Infrastructure Projects discussed & selected for design/proposals/implementation in 2026-27 fiscal period (Phase 1). This proposal for services is based on the 2025 Capital Plan Program & Report and various subsequent discussions with you and your project team over past several weeks. The Scope of Work below anticipates utilizing a Lump Sum Design-Build Proposal/Bid package w/associated support documents for the designated sites as a planned method of project delivery.

Project Description: Buckeye Local Schools Infrastructure Projects - Part 2:
EDGEWOOD HS ELECTRICAL INFRASTRUCTURE UPGRADES 2026

Project Objective: The Objective of this project is to Detail-review/refine the designated Scopes of Work for the Edgewood HS Electrical Infrastructure Upgrades as Part 2 of the chosen Infrastructure Projects and prepare Criteria Design/Bid-Contractor Infrastructure Improvements/Systems with appropriate OPEN BAS/Security-integrated/Control Systems (via the District's OPEN Standard Technology teams).

SF Proposal: SF will aid the Buckeye Local School District in schematic planning/engineering, creating Scopes of Work and associated proposal/bid packages for the designated Infrastructure project as noted, support preparation for construction/execution, provide project oversight and installation validation.



www.schoolfirm.org



5577 Airport Hwy. Suite 202
Toledo, Ohio 432615

Existing Configuration. The Edgewood HS building affected for this Part 2 Project had general conditions and needs previously evaluated/estimated during the Capital Planning process in 2025. In general, it appears that the existing electrical service does not properly allow enough reasonable capacity to add (future) air conditioning systems to the Gymnasium and/or the Auditorium as established in the 2025 Capital Plan options. The service condition could also have an impact on the addition of an Athletic facility portion of the Infrastructure Improvements plan.

Planned activities presently for the Part 2 Project include:

- Physical facilities Site Assessments as necessary;
- Review of existing drawings for areas affected;
- Prepare physical system installation options/ideas for coordination of related upgrade(s) with deliverable schematics intended for Buckeye Local Schools review and preliminary coordination/planning.
- Prepare Criterion-focused Engineering design for targeted Scopes of Work. The anticipated designs are intended for inclusion into District administered Bid/Proposal packages;
- Evaluation of appropriate Bid Proposals received by District.
- Review of appropriate Construction Documents prepared & submitted by selected contractor(s);
- Assistance in processing of applicable Utility Application(s);
- Assistance with Scheduling/Budgeting/Phasing during preliminary process; and
- Appropriate field coordination/review of construction issues during Construction installations.

The focus of work will not include:

- Final Designs/coordination, printing, permits and any plan approval fees.

To be sure SF will meet the expected schedules and services the District will provide:

- Periodic access to the Project site(s) and interview(s) with appropriate personnel;
- Existing Facility and Operational documents (Drawings, CADD files, O&M Manuals, Service Contracts, Utility account personnel/documents, etc.); and
- Intermittent meeting(s) with BLS Administrative/Facilities group(s) to monitor direction & scope.



www.schoolfirm.org



5577 Airport Hwy. Suite 202
Toledo, Ohio 432615

SF intends to deliver to the District:

- A set of schematic/preliminary documents to review;
- Aid in Scopes of Work creation;
- Assistance in system and equipment selection for final Design-Build design packages (with all “multiple-option”/(flexible) Alternate items as uncovered);
- Appropriate Documents to include and support Proposal ‘Bid Package(s)’; and
- Confirmation of any Utility-required commitments expected.

SF anticipates the next steps and action plan to include:

- Site Assessment: Weeks of 2-23-26 thru 3-2-26 (assuming quick acceptance of these proposals);
- Schematic Design Review of Options and Information by the week of 3-16-26
- Preparation of Utility-focused Documents complete for final review by 4-13-26
- Preparation of Project-based Documents complete for final review by 4-13-26.
- Coordinate & Attend Pre Bid/Walkthrough Meeting by 4-27-26
- Bid Opening targets in May/Early June 2026
- Board Meeting and Contract approvals to follow Proposal opening as applicable.
- Applicable Construction Oversight & Attendance at Progress Meetings – for duration of Project thru end of 2026

Total Professional Services Fee: SF to receive six percent (6%) of Board approved project Budget(s) plus any pre-approved time and material fees for associated professional services (Expected Budget for Part 2 Edgewood HS Electrical Upgrades is between \$500k & \$750k, overall Base Scope & prospective Alternates):

Part 2: Edgewood High School Electrical Infrastructure Upgrades 2026 - \$39,900

The anticipated invoicing/payment schedule is as follows:

- One-Third (1/3) of estimated fees to cover initial portion of Pre-Construction Criterion Engineering Services, including Scope Refinement & Utility service Coordination.
- One-Third (1/3) of actual fee for the Issuing for Final Pricing period – Covers remainders of Project Planning, Utility Applications, Package(s) Preparation, Bidding and Pre-Construction Efforts with Proposers.
- The remaining One-Third (1/3) payments will be incrementally invoiced as Construction Phase progress billings by SF and be based upon Project Progress/District-approved contractor invoices.



www.schoolfirm.org



5577 Airport Hwy. Suite 202
Toledo, Ohio 432615

After reviewing this proposal, please contact us with any questions. If you agree to this Professional Services proposal please return an executed copy of this letter and notify us to proceed. Thank you for the opportunity to serve as an 'Extension of your Staff'.

Respectfully submitted,

Scott B. Hoffman, Jr.

Scott B. Hoffman, Jr., P.E., LEED™ AP
Vice President of Operations

PART 2 EDGEWOOD HS ELECTRICAL INFRASTRUCTURE UPGRADES 2026:

Accepted: _____

Date: _____