

PGUSD Bond Program Update

CBOC • Sept 29, 2026

Dustin Conner

Ausonio



AUSONIO
I N C O R P O R A T E D

**BRAILS FORD
DUNLAVEY**

Agenda

- 01 Summer 2026 Projects
- 02 Upcoming 2027 Projects
- 03 Master Project Schedule Update



Summer 2026 Projects

- Middle School Security Fence
- High School Security Fence
- Robert Down HVAC



Summer Projects 2026

Robert Down ADA and Site Work



Summer Projects 2026

Robert Down ADA and Site Work



Summer Projects 2026

Robert Down ADA and Site Work



Summer Projects 2026

Robert Down ADA and Site Work



Summer Projects 2026

Forest Grove ADA and Sitework



Summer Projects 2026

Forest Grove ADA and Sitework



Summer Projects 2026

Forest Grove ADA and Sitework



Summer Projects 2026

Forest Grove ADA and Sitework



Upcoming 2027 Projects

Projects are from the Master Bond Project List, Board approved in February 2026.

The Master Project List Defines:

- **Scope**
- **Budget**
- **Project Name and Number**



Upcoming 2027 Projects

High School ADA Improvements & Fencing

Scope of Work Summary

- **New Fencing & Gates**
Installation of brand new fencing, pedestrian gates, and vehicle gates.
- **Fire Lane Compliance**
Partial replacement of non-compliant fire lane with fully compliant section.
- **Barrier Removal**
New concrete accessible path from campus parking area to the existing baseball field.




Upcoming 2027 Projects

Adult School Parking Lot Renovations

SCOPE OF WORK SUMMARY

THE SCOPE OF THIS PROJECT CONSIST OF (BUT NOT LIMITED TO) THE FOLLOWING:

1. REMOVAL AND REPLACEMENT OF ASPHALT AND CONCRETE PAVING AT THE EXISTING PARKING LOTS
2. INSTALL CHAIN LINK FENCE TRASH ENCLOSURE
3. INSTALL CHAIN LINK SECURITY FENCING AND CHAIN LINK VEHICULAR GATE



Upcoming 2027 Projects

Forest Grove Phase 2 Sitework


The scope of this project

- New sports play equipment and game striping on level 2
- New Ball wall
- Reconfigure Third level field and add play structure
- Improve Fire Truck Access to center of campus
- Complete ADA path of travel to third level



Upcoming 2027 Projects

Robert Down Phase 2 Sitework



The scope of this project

- Add Amphitheater between L1&L2 with shade structure
- Complete ADA path of travel to 2nd level fields and to east play yard area
- Special Education classroom modification including new single use restroom

Upcoming 2027 Projects

Middle School HVAC and Entry Vestibule



Upcoming 2027 Projects

Middle School Track and Field



Upcoming 2027 Projects

Additional Projects this year:

PGHS Basement Drainage

PGHS Locker Room Refresh

PGHS Boiler Repair / Replace

PGHS Electrical Panel Upgrades

District Office Fencing

Robert Down Entry Buzzer

Robert Down Sewer Line Repairs


Robert Down Wellness Center

Forest Grove Windows Repairs

Forest Grove Electrical Service Upgrade



Schedule Snapshot



Construction durations shown in gantt chart

Summer Project

Winter Project

School Year Project

Ongoing Project

Questions

