

MASTER SCHEDULE FOR DESIGN AND CONSTRUCTION - 2011 CAPITAL IMPROVEMENT BOND PROGRAM - FINAL

Proj No.	Project	2011		2012								2013								2014								2015								2016								2017																		
		Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar																				
0	Middle School #14	PROJECT DESIGN		BID		AW RD		PCS		CONSTRUCTION PERIOD																																																				
1	Lee High School Campus Improvements			PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																																
2	Windcrest Elementary School Campus Improvements			PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																																
3	Garner Middle School Campus Replacement Phase 1					PP		PROJECT DESIGN DEVELOPMENT																				BID		AW RD		PCS		CONSTRUCTION PERIOD																												
4	Nimitz Middle School Campus Improvements					PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																														
5	Coker Elementary School Campus Improvements					PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																														
6	White Middle School Campus Improvements					PP		PROJECT DESIGN DEVELOPMENT																				BID		AW RD		PCS		CONSTRUCTION PERIOD																												
7	Reagan High School Campus Improvements					PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																														
8	MacArthur High School Campus Improvements					PP		PROJECT DESIGN DEVELOPMENT																				BID		AW RD		PCS		CONSTRUCTION PERIOD																												
9	Eisenhower Middle School Campus Improvements					PP		PROJECT DESIGN DEVELOPMENT																				BID		AW RD		PCS		CONSTRUCTION PERIOD																												
10	Camelot Elementary School Campus Improvements					PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																														
11	Churchill High School Campus Improvements							PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																												
12	Johnson High School Campus Improvements							PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																												
13	Chalk Board to Dry-Erase Board Replacement Project			PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																																
14	Playground Equipment Shade Covers/Canopies			PP		PROJECT DESIGN DEVELOPMENT																		BID		AW RD		PCS		CONSTRUCTION PERIOD																																
15	Elementary School Gymnasium Sport Floor Improvement			PP		DD P		AW RD		PCS		CONSTRUCTION PERIOD		DDP		CONSTRUCTION PERIOD		DD P		CP		DDP		CONSTRUCTION PERIOD																																						
		PP		PLANNING PHASE		DDP		DESIGN DEVELOPMENT		BID		PROJECT BIDDING		AWRD		CONTRACT AWARD		PCS		PRECON SERVICES		CP		CONSTRUCTION																																						