

FABRIZI TRUCKING & PAVING CO., INC.  
 20389 FIRST AVENUE  
 MIDDLEBURG HTS., OHIO 44130  
 PHONE: (440) 973-4929 FAX: (440) 234-2844

ADDITIONAL WORK

DATE: June 15th, 2026

CONTRACT: Edge wood HS ARV Parts Switch

ADDITIONAL WORK NUMBER: 2560 - 002

SUBMITTED TO: George Hess & Mike Timas

DATE OF ADDITIONAL WORK: June 2026

REASON FOR ADDITIONAL WORK: Had to swich out incorrectly specified parts for ARV's to ensure proper funstion at time of air release.

STATEMENT OF ADDITIONAL WORK:

<b>UOM</b>	<b>Description</b>	<b>Rate</b>	<b>Item Total</b>
10	FOREMAN W/UTILITY TRUCK	\$151.00	\$1,510.00
	FOREMAN W/ UTILITY TRUCK OVERTIME	\$188.50	
20	LABORER	\$92.00	\$1,840.00
	LABORER OVERTIME	\$119.50	
10	SUPERINTENDENT	\$182.00	\$1,820.00
10	PROJECT MANAGER	\$160.00	\$1,600.00
10	OPERATOR W/O MACHINE	\$103.00	\$1,030.00
10	PC 55 KOMATSU EXCAVATOR	\$81.00	\$810.00
10	TANDEM AXEL W/TAG-A-LONG TRAILER	\$123.00	\$1,230.00
	CORE CUT WALK BEHIND SAW 11" & 15" DEPTH W/OPERATOR	\$254.00	
	VERMEER 10x15 DRILL	\$109.00	
1	TREE LAWN AT ARV'S	\$550.00	\$550.00
	ROAD PLATE	\$80.00	
	DUMP FEES	\$120.00	
	FILL SAND - TONS	\$25.50	
	57 LIMESTONE - TONS	\$36.00	
1	ARV Parts w/ 10% Markup	\$550.00	\$550.00
1	FABRIZI TRAFFIC CONTROL	\$950.00	\$950.00
	<b>TOTAL:</b>		<b>\$11,890.00</b>