

ADDITIONAL WORK

DATE: February 2, 2026

CONTRACT: Edgewood HS Force Main & Lift Station

ADDITIONAL WORK NUMBER: 999-001

SUBMITTED TO: George Hess - Buckley Group

DATE OF ADDITIONAL WORK: 1/22 & 1/23

REASON FOR ADDITIONAL WORK: 36" Concentric Cones

STATEMENT OF ADDITIONAL WORK:

1/22/2026		
3 FOREMAN W/UTILITY TRUCK	\$147.00 per hr	\$441.00
3 SINGLE AXLE TRUCK W/TAG-A-LONG TRAILER	\$99.00 per hr	\$297.00
5 36" CONCENTRIC CONES - MACK	\$319.00 each	\$1,595.00
15% OH MARK UP ON CONTRIC CONES		\$239.25

1/23/2026		
4 FOREMAN OVERTIME W/UTILITY TRUCK	\$188.50 per hr	\$754.00
4 SINGLE AXLE TRUCK W/TAG-A-LONG TRAILER	\$99.00 per hr	\$396.00
4 LABORER OVERTIME	\$119.50 per hr	\$478.00
4 LABORER OVERTIME	\$119.50 per hr	\$478.00
2 PC138 KOMATSU EXCAVATOR	\$73.50 per hr	\$147.00
2 420 CAT BACKHOE-LOADER W/OPERATOR	\$22.50 per hr	\$45.00

TOTAL CHARGES: \$4,870.25

APPROVED BY: _____

DATE: _____