
 

Exhibit C to Facilities Lease  Page 1 of 11 
[Name of] Project   

 

EXHIBIT C 

GUARANTEED MAXIMUM PRICE AND 

OTHER PROJECT COST, FUNDING, AND PAYMENT PROVISIONS 

1. Site Lease Payments   

As indicated in the Site Lease, Developer shall pay One Dollar ($1.00) to the District as 

consideration for the Site Lease. 

2. Guaranteed Maximum Price 

Pursuant to the Facilities Lease, Developer will cause the Project to be constructed for an 

amount to be determined after preconstruction services are completed (“Guaranteed 

Maximum Price”).  The Guaranteed Maximum Price shall include the preconstruction fees and 

costs and Allowances and Contingency, if any. 

2.1 Cost of the Work   

The term Cost of the Work shall mean the costs necessarily incurred in the proper 

performance of the Work contemplated by the Contract Documents. Such costs shall 

be at rates no higher than the standard paid at the place of the Project except with 

the prior consent of the District. The Cost of the Work shall include only the items set 

forth in this Section 2 and approved by the District.  

2.1.1 General Conditions  

The General Conditions as set forth in Attachment 1 hereto shall be included 

in a progress billing as incurred.  Said rates shall include all costs for labor, 

equipment and materials for the items identified therein which are necessary 

for the proper management of the Project, and shall include all costs paid or 

incurred by Developer for insurance, permits, taxes, and all contributions, 

assessments and benefits, holidays, vacations, retirement benefits, incentives 

to the extent contemplated in Attachment 1, whether required by law or 

collective bargaining agreements or otherwise paid or provided by Developer 

to its employees.  The District reserves the right to request changes to the 

personnel, equipment, or facilities provided as General Conditions as may be 

necessary or appropriate for the proper management of the Project, in which 

case, the District shall be entitled to a reduction in the cost of General 

Conditions based on the rates set forth in Attachment 1.   

2.1.2 Subcontract Costs 

Payments made by the Developer to Subcontractors (inclusive of the 

Subcontractor’s bonding, if required, and insurance costs, which shall be 

included in the subcontract amount), which payments shall be made in 

accordance with the requirements of the Contract Documents.   
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2.1.3 Developer-Performed Work   

Costs incurred by Developer for self-performed work at the direction of District 

or with the District’s prior approval, as follows: 

2.1.3.1 Actual costs to Developer of wages of construction workers, 

excluding all salaried and/or administrative personnel, directly 

employed by Developer to perform the construction of the Work at the 

site.   

2.1.3.2 Wages or salaries and customary benefits, such as sick leave, 

medical and health benefits, holidays, vacations, incentive programs, 

and pension plans of Developer’s field supervisory, safety and 

administrative personnel when stationed at the site or stationed at 

Developer’s principal office, only for that portion of their time required 

for the Work. 

2.1.3.3 Wages and salaries and customary benefits, such as sick 

leave, medical and health benefits, holidays, vacations, incentive 

programs and pension plans of Developer’s supervisory or 

administrative personnel engaged at factories, workshops or on the 

road, in expediting the production or transportation of materials or 

equipment required for the Work, but only for that portion of their time 

required for the Work. 

2.1.3.4 Costs paid or incurred by Developer for taxes, insurance, 

contributions, assessments required by law or collective bargaining 

agreements and for personnel not covered by such agreements, and for 

customary benefits such as sick leave, medical and health benefits, 

holidays, vacations and pensions, provided such costs are based on 

wages and salaries included in the Cost of the Work under 

Subparagraphs 2.1.3.1 through 2.1.3.3. 

2.1.3.5 Costs, including transportation and storage, of materials and 

equipment incorporated in the completed construction, including costs 

of materials in excess of those actually installed to allow for reasonable 

waste and spoilage. Unused excess materials, if any, shall become the 

District’s property at the completion of the Work or, at the District’s 

option, shall be sold by Developer. Any amounts realized from such sales 

shall be credited to the District as a deduction from the Cost of the Work.   

2.1.3.6 Costs, including transportation and storage, installation, 

maintenance, dismantling and removal of materials, supplies, 

machinery and equipment not customarily owned by construction 

workers, that are provided by Developer at the site and fully consumed 

in the performance of the Work; and cost (less salvage value) of such 

items if not fully consumed, whether sold to others or retained by 

Developer. Cost for items previously used by Developer shall mean fair 

market value.   

2.1.3.7 Rental charges for temporary facilities, machinery, 

equipment, vehicles and vehicle expenses, and hand tools not 

customarily owned by construction workers that are provided by 



 

Exhibit C to Facilities Lease  Page 3 of 11 
[Name of] Project   

 

Developer at the site, whether rented from Developer or others, and the 

costs of transportation, installation, minor repairs and replacements, 

dismantling and removal thereof and costs of Developer’s Project field 

office, overhead and general expenses including office supplies, parking, 

office equipment, and software. Rates and quantities of equipment 

rented shall be subject to the District’s prior approval.   

2.1.3.8 Costs of removal of debris from the site, daily clean-up costs 

and dumpster charges not otherwise included in the cost of the 

subcontracts which exceeds the clean-up provided under the General 

Conditions.  

2.1.3.9 Costs of that portion of the reasonable travel, parking and 

subsistence expenses of Developer’s personnel incurred while traveling 

and discharging duties connected with the Work.   

2.1.3.10 Costs of materials and equipment suitably stored off the site 

at a mutually acceptable location, if approved in advance by the District. 

2.1.4 Allowances    

Because it is impossible at the time of execution of the Facilities Lease to 

determine the exact cost of performing certain tasks, the Cost of the Work shall 

include the following Allowances for the Tasks/Work as noted here: 

Task/Work Allowance Amount 

  

  

  

Total Allowance Amount  

 

The Allowance Value for an Allowance Item includes the direct cost of labor, 

materials, equipment, transportation, taxes and insurance associated with the 

applicable Allowance Item.  All other costs, including design fees, Developer’s 

overall project management and general conditions costs, overhead and fee, 

are deemed to be included in the original Guaranteed Maximum Price. 

The District shall have sole discretion to authorize all expenditures from the 

Allowances. The District shall process expenditures from the Allowances in the 

form of an Allowance Expenditure Directive (“AED”). The Allowances are 

included in the Guaranteed Maximum Price.  Any unused Allowance or unused 

portion thereof shall be deducted from the Cost of the Work pursuant to 

Exhibit D to this Facilities Lease to the benefit of the District. 

Except when noted as “not-to-exceed,” whenever costs are more than the 

Allowance, the amount covered by the Allowance will be approved at cost (i.e., 

only the amount within the Allowance will be approved for payment).  
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Developer shall follow the Change Order procedure to adjust the Guaranteed 

Maximum Price for amounts in excess of the Allowance. 

2.1.5 Miscellaneous Costs 

2.1.5.1 Where not included in the General Conditions, and with the 

prior approval of District, costs of document reproductions 

(photocopying and blueprinting expenses), long distance telephone call 

charges, postage, overnight and parcel delivery charges, telephone 

costs including cellular telephone charges, facsimile or other 

communication service at the Project site, job photos and progress 

schedules, and reasonable petty cash expenses of the site office. 

Developer shall consult with District to determine whether District has 

any vendor relationships that could reduce the cost of these items and 

use such vendors whenever possible. 

2.1.5.2 Sales, use, gross receipts, local business and similar taxes 

imposed by a governmental authority that are related to the Work. 

2.1.5.3 Fees and assessments for permits, plan checks, licenses and 

inspections for which Developer is required by the Contract Documents 

to pay including, but not limited to, permanent utility connection 

charges, street use permit, street use rental, OSHA permit and sidewalk 

use permit and fees. 

2.1.5.4 Fees of laboratories for tests required by the Contract 

Documents. 

2.1.5.5 Deposits lost for causes other than Developer’s or its 

subcontractors’ negligence or failure to fulfill a specific responsibility to 

the District as set forth in the Contract Documents. 

2.1.5.6 Expenses incurred in accordance with Developer’s standard 

personnel policy for relocation and temporary living allowances of 

personnel required for the Work if approved in advance by District. 

2.1.5.7 Where requested by District, costs or expenses incurred by 

Developer in performing design services for the design-build systems. 

2.1.5.8 Other costs incurred in the performance of the Work if, and 

to the extent, approved in advance by District. 

2.1.5.9 Costs due to emergencies incurred in taking action to prevent 

threatened damage, injury or loss in case of an emergency affecting the 

safety of persons and/or property. 

2.1.5.10 Provided all other eligible costs have been deducted from the 

contingency and as part of the calculation of amounts due Developer for 

Final Payment, costs of repairing and correcting damaged or non-

conforming Work executed by Developer, Subcontractors or suppliers, 

providing that such damage or non-conforming Work was not caused by 

negligence or failure to fulfill a specific responsibility of Developer and 
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only to the extent that the cost of repair or correction is not recovered 

by Developer from insurance, sureties, Subcontractors or suppliers. 

2.1.6 Excluded Costs   

The following items are considered general overhead items and shall not be 

billed to the District: 

2.1.6.1 Salaries and other compensation of Developer’s personnel 

stationed at Developer’s principal office or offices other than the Project 

Field Office, except as specifically provided in Subparagraphs 2.1.3.2. 

and 2.1.3.4. 

2.1.6.2 Expenses of Developer’s principal office and offices other than 

the Project Field Office. 

2.1.6.3 Overhead and general expenses, except as may be expressly 

included in this Section 2. 

2.1.6.4 Developer’s capital expenses, including interest on 

Developer’s capital employed for the Work. 

2.1.6.5 Costs that would cause the Guaranteed Maximum Price (as 

adjusted by Change Order) to be exceeded.  

2.1.7 Developer’s Fee 

__________ percent (_____%) of the Cost of the Work as described in Sections 

2.1.1, 2.1.2, 2.1.3, 2.1.4 and 2.1.5.  

2.1.8 Bonds and Insurance   

For insurance and bonds required under this Facilities Lease (exclusive of those 

required by Subcontractors, which costs are included in the subcontract 

amounts), that portion of insurance and bond premiums which are directly 

attributable to this Contract, which shall be calculated at a rate of _____ 

percent (__%) of the Cost of the Work for insurance and _____ percent (__%) 

of the Cost of the Work for payment and performance bonds.  

2.1.9 Contingency   

2.1.9.1 The Guaranteed Maximum Price includes a Contingency of 

__________ percent (_____%) of the Cost of the Work as described in 

Section 2.1.1, 2.1.2, and 2.1.3 for potential additional construction costs 

for unforeseen conditions that occur over the course of construction 

and/or scope gaps between the subcontract categories of the Work.   

2.1.9.2 The Contingency is not intended for such things as scope 

changes.   

2.1.9.3 The Contingency shall not be used without the agreement of 

the District.   
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2.1.9.4 The unused portion of the Contingency shall be considered as 

cost savings and retained by the District at the end of the Project. 

2.2 The Guaranteed Maximum Price will consist of the amounts to be identified in 

Attachment 2 to this Exhibit C.  Except as indicated herein for modifications to the 

Project approved by the District, Developer will not seek additional compensation from 

District in excess of Guaranteed Maximum Price.  District shall pay the Guaranteed 

Maximum Price to Developer in the form of Tenant Improvement Payments and Lease 

Payments as indicated herein. 

2.3 Total Payment   

In no event shall the cumulative total of the Tenant Improvement Payments and the 

Loan Amount for the Lease Payments ever exceed the Guaranteed Maximum Price to 

be defined, as may be modified pursuant to Exhibit D to the Facilities Lease. 

2.4 Changes to Guaranteed Maximum Price   

2.4.1 The Parties acknowledge that the Guaranteed Maximum Price is based 

on the Construction Documents, including the plans and specifications, as 

identified in Exhibit D to the Facilities Lease. 

2.4.2 As indicated in the Facilities Lease, the Parties may add to or remove 

from the project specific scopes of work.  Based on these change(s), the Parties 

may agree to a reduction or increase in the Guaranteed Maximum Price.  If a 

cost impact of a change is agreed to by the Parties, it shall be paid upon the 

payment request from Developer for the work that is the subject of the change 

in accordance with the provisions of Exhibit D.  The amount of any change to 

the Guaranteed Maximum Price shall be calculated in accordance with the 

provisions of Exhibit D to this Facilities Lease. 

2.4.3 The Parties agree to reduce the Guaranteed Maximum Price for the 

unused portion of Allowances and/or Contingency, if any. 

2.4.4 Cost Savings  

Developer shall work cooperatively with Architect, Construction Manager, 

subcontractors, and District, in good faith, to identify appropriate opportunities 

to reduce the Project costs and promote cost savings.  Any identified cost 

savings from the Guaranteed Maximum Price shall be identified by Developer 

and approved in writing by the District.  In the event Developer realizes a 

savings on any aspect of the Project, such savings shall be added to the 

Contingency and expended consistent with the Contingency.  In addition, any 

portion of Allowance remaining after completion of the Project shall be added 

to the Contingency.  If any cost savings require revisions to the Construction 

Documents, Developer shall work with the District and Architect with respect 

to revising the Construction Documents and, if necessary, obtaining the 

approval of DSA with respect to those revisions.  Developer shall be entitled to 

an adjustment of Contract Time for delay in completion caused by any cost 

savings adopted by District pursuant to Exhibit D, if requested in writing before 

the approval of the cost savings. 
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2.4.5  If the District exercises its Purchase Option pursuant to this Exhibit C, 

any reduction in the Guaranteed Maximum Price resulting from that exercise of 

the Purchase Option, if any, shall be retained in full by the District and shall not 

be shared with Developer. 

3. Tenant Improvement Payments   

Prior to the District’s taking delivery or occupancy of the Project, the District shall pay to 

Developer an amount equal to the Guaranteed Maximum Price as modified pursuant to the 

terms of the Facilities Lease, including Exhibit C and Exhibit D, less the Loan Amount for 

the Lease Payments (“Tenant Improvement Payments”).  The District shall withhold an 

amount equal to one-third (1/3) of the Loan Amount as indicated in Attachment 3 to Exhibit 

C from the last three (3) payments to Developer for its Work on the Project.  Otherwise, the 

Tenant Improvement Payments will be processed based on the amount of Work performed 

according to Developer’s Schedule of Values (Exhibit G to the Facilities Lease) and pursuant 

to the provisions in Exhibit D to the Facilities Lease, including withholding for or escrow of 

retention of five percent (5%) of the Guaranteed Maximum Price.  The withholding for the 

Loan Amount shall be separate from and in addition to withholding for or escrow of retention. 

4. Lease Payments  

Upon execution of the Memorandum of Commencement Date, the form of which is attached 

to the Facilities Lease as Exhibit E, the District shall commence making lease payments to 

Developer in accordance with the Schedule attached hereto as Attachment 3.  

4.1 The Lease Payments shall be consideration for the District’s rental, use, and 

occupancy of the Project and the Project Site and shall be made in monthly 

installments as indicated in the Schedule of Lease Payments attached hereto as 

Attachment 3 for the duration of the lease term of one (1) year, with the first Lease 

Payment due ninety (90) days after execution of the Memorandum of Commencement 

Date.   

4.2 The District represents that the annual Lease Payment obligation does not 

surpass the District’s annual budget and will not require the District to increase or 

impose additional taxes or obligations on the public that did not exist prior to the 

execution of the Facilities Lease. 

4.3 Fair Rental Value  

District and Developer have agreed and determined that the total Lease 

Payments constitute adequate consideration for the Facilities Lease and are 

reasonably equivalent to the fair rental value of the Project.  In making such 

determination, consideration has been given to the obligations of the Parties 

under the Facilities Lease and Site Lease, the uses and purposes which may be 

served by the Project and the benefits therefrom which will accrue to the District 

and the general public. 

4.4 Each Lease Payment Constitutes a Current Expense of the District   

4.4.1 The District and Developer understand and intend that the obligation of 

the District to pay Lease Payments and other payments hereunder constitutes 

a current expense of the District and shall not in any way be construed to be a 

debt of the District in contravention of any applicable constitutional or statutory 
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limitation or requirement concerning the creation of indebtedness by the 

District, nor shall anything contained herein constitute a pledge of the general 

tax revenues, funds or moneys of the District.   

4.4.2 Lease Payments due hereunder shall be payable only from current funds 

which are budgeted and appropriated or otherwise made legally available for 

this purpose.  This Facilities Lease shall not create an immediate indebtedness 

for any aggregate payments that may become due hereunder.   

4.4.3 The District covenants to take all necessary actions to include the Lease 

Payments in each of its final approved annual budgets.   

4.4.4 The District further covenants to make all necessary appropriations 

(including any supplemental appropriations) from any source of legally 

available funds of the District for the actual amount of Lease Payments that 

come due and payable during the period covered by each such budget.  

Developer acknowledges that the District has not pledged the full faith and 

credit of the District, State of California or any state agency or state department 

to the payment of Lease Payments or any other payments due hereunder.  The 

covenants on the part of District contained in this Facilities Lease constitute 

duties imposed by law and it shall be the duty of each and every public official 

of the District to take such action and do such things as are required by law in 

the performance of the official duty of such officials to enable the District to 

carry out and perform the covenants and agreements in this Facilities Lease 

agreed to be carried out and performed by the District. 

4.4.5 Developer cannot, under any circumstances, accelerate the District’s 

payments under the Facilities Lease. 

5. District’s Purchase Option 

5.1 If the District is not then in uncured Default hereunder, the District shall have 

the option to purchase not less than all of the Project in its “as-is, where-is” condition 

and terminate this Facilities Lease and Site Lease by paying the balance of the “Loan 

Amount” identified in Attachment 3, which is exclusive of interest that would have 

otherwise been owed, as of the date the option is exercised (“Option Price”).  Said 

payment shall be made on or before the date on which the District’s lease payment 

would otherwise be due for that month (“Option Date”).   

5.2 District shall provide to Developer a written notice no less than ten (10) days 

prior to the Option Date.  The notice will include that District is exercising its option to 

purchase the Project as set forth above on the Option Date.  If the District exercises 

this option, the District shall pay directly to Developer the Option Price on or prior to 

the Option Date and Developer shall at that time deliver to District an executed 

Termination Agreement and Quitclaim Deed in recordable form to terminate this 

Facilities Lease and the Site Lease.  District may record all such documents at District’s 

cost and expense.  

5.3 Under no circumstances can the first Option Date be on or before ninety (90) 

days after Developer completes the Project and the District accepts the Project. 

[REMAINDER OF PAGE INTENTIONALLY BLANK; ATTACHMENTS FOLLOW] 
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ATTACHMENT 1 

GENERAL CONDITIONS COSTS 
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ATTACHMENT 2 

GUARANTEED MAXIMUM PRICE 

To be attached. 
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ATTACHMENT 3 

SCHEDULE OF LEASE PAYMENTS 

 

Amortization Schedule*    

     

Loan Amount: $     

Interest: __% Annual    

Term in Months 12.00     

Payment Frequency Monthly    

     

Payment 

Monthly 

Payment 

Principal 

Payment 

Interest 

Payment Balance 

     

1     

2     

3     

4     

5     

6     

7     

8     

9     

10     

11     

12     

Totals     

*If the amortization schedule is left blank at the time the District awards the Facilities Lease 

to Developer, then the following amounts shall apply: 

Loan Amount: 

$1,000,000 or 10% of the Project Estimate listed in the 

RFQ/P, whichever is lower  

Interest: 5% Annual 

Term in Months 12.00  

Payment Frequency Monthly 

 


